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Abstract
The ELF@Home project is a research and innovation project running from June 1 st 2013 to May 31st 2016
and co-funded by the Ambient Assisted Living Joint Programme (AAL JP) and National Authorities in
Spain, Sweden and Germany. The ELF@Home project relies on the use of the proven advantages of elderly
fitness to develop a self-care solution based on self-check of health conditions and self-fitness at home. The
project uses information and communication technologies (ICT) to build an autonomous fitness system
targeting healthy or pre-frail elderly people aged over 65 and living independently at home.
All the activities carried out during the third year of execution of the ELF@Home project (from June 1st
2015 to May 31st 2016) are summarised in this report. The milestones achieved and the lists of tasks
executed for each work package are described focusing on the general objectives of the project.
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Executive Summary
The ELF@Home project is a research and innovation project running from June 1 st 2013 to May 31st 2016
and co-funded by the Ambient Assisted Living Joint Programme (AAL JP) and National Authorities in
Spain, Sweden and Germany. The ELF@Home project relies on the use of the proven advantages of elderly
fitness to develop a self-care solution based on self-check of health conditions and self-fitness at home. The
project uses information and communication technologies (ICT) to build an autonomous fitness system
targeting healthy or pre-frail elderly people aged over 65 and living independently at home.
All the activities carried out during the third year of execution of the ELF@Home project (from June 1st
2015 to May 31st 2016) are summarised in this report. The milestones achieved and the lists of tasks
executed for each work package are described focusing on the general objectives of the project.
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1

Introduction

This report covers the period from the month M25 (June 2015) to M36 (May 2016) of the lifetime of the
project. Figure 1 shows the Gantt diagram of the project for the reported period. As the main technical WPs
have ended in month M24, the main WP of this reporting period was WP6, which started in month M25. In
addition, WP1 and WP7 continue their execution, as they have been executing during all the project lifetime.
The following milestones were achieved during the reporting period (according to the DoW):
 M2: Platform prototype ready
 M3: Field trials finished
 M4: Business and exploitation plan ready
Table 1 explains the means of verification for each milestone.

ID
WP1
T1.1
T1.2
T1.3
T1.4
WP6
T6.1
T6.2
T6.3
T6.4
T6.5
WP7
T7.1
T7.2
T7.3

Title
Project management
Technical and administrative assistance
Official meetings (consortium & AAL)
Coordination of technical and financial reports
Quality assurance and risk management
Field Trials
Assembly of components and early technical tests
Specification of trials and user selection
Set-up and management of the trial
Data collection and analysis
Validation and evaluation of results
Dissemination, Exploitation and Business Plan
Launch of the project web site
Diffusion and dissemination of project results
Development of business and exploitation plans

Start End
1
36
1
36
1
36
1
36
1
36
25
36
25
27
25
27
28
32
32
33
34
36
1
36
1
3
6
36
13
36

Y3 (2015)
Y4 (2016)
J
J
A S O N D
J
F
M A
M
M25 M26 M27 M28 M29 M30 M31 M32 M33 M34 M35 M36

Figure 1. Gantt diagram from the reported period

Milestone M2 [Month 27]: Platform prototype ready
M2 Platform prototype ready. The different technical components developed in WP3, WP4 and WP5
have been integrated in WP6 to create a complete platform prototype.
 Addressed in: WP3, WP4, WP5, WP6
 Means of verification: D6.1
 Lead by: CTIC
Milestone M3 [Month 36]: Field trials finished
M3 Field trials finished. The users that took part in the pilots were defined and the field trials were
executed, although with fewer users than planned. Then the results of these field trials were analysed.
 Addressed in: WP6
 Means of verification: D6.3
 Lead by: CTIC and UMU
Milestone M4 [Month 36]: Business and exploitation plan ready
M4 Business and exploitation plan ready. The business model for the ELF@Home product has been
defined. The potential role of each partner has been established and several business and exploitation
features have been analysed (such as opportunities, risks, market and competition, financial
planning…).
Page 8 of 18

Deliverable D1.2c

 Addressed in: WP7
 Means of verification: D7.3
 Lead by: IM
Table 1. Milestones covered during the reported period
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2

Work progress and achievements during the period

This section describes each work package executed during the reported period. The objectives, work and the
deliverables are described for each work package focusing on the reported period. Table 2 shows the list of
deliverables in the reported period. Every deliverable has been sent to the CMU on time and before the due
date.

Deliverable
number

Deliverable name

Due date

Responsible
partner

Delivery
date

D.6.1

ELF@Home integrated prototype

31/08/2015

CTIC

31/08/2015

D.6.2

Trials procedure definition

31/10/2015

CTIC

30/10/2015

D1.2.c

Yearly Project Report

31/05/2016

CTIC

31/05/2016

Trial result report

31/05/2016

UMU

31/05/2016

D7.2.c

Scientific and technical contributions in
Conferences and Seminars

31/05/2016

D7.3.b

Business and exploitation plan

31/05/2016

Final project meeting involving all the
stakeholders

31/05/2016

D6.3

D7.4

INNO
INNO
CTIC

31/05/2016
31/05/2016
31/05/2016

Table 2. List of deliverables from the reported period

2.1

WP1 – Project management

Table 3 shows the summary of WP1 according to the DoW for the reported period. This WP extends from
the start to the end of the project. It is executed throughout the lifetime of the project to control and guarantee
the quality of the work.

WP number
WP title
Activity type
Leader
Participants

1
WP duration:
Project Management

M1 – M36

Management

CTIC
CTIC, IZER, SGGPA, UMU, CHE, SKO, IIS, INNO, 2DD

Objectives of the WP
This work package is about the management and co-ordination activities of the project. It will be running all
along the project lifetime. Its main objective is to ensure a successful completion of the project goals on
time, within budget and with quality standards adequate for European Projects. This general objective is
comprised of the following more specific ones:
 Detailed project planning, monitoring and reporting
 Definition and implementation of the communication procedures to be followed within the project
and with external agents.
 Scheduling and organising project meetings
Description of work
Task 1.1. Technical and administrative assistance: Financial control, formal revision and submission to the
AAL of progress reports, supervising and informing all participants about the project, day to day assistance
to the overall Project Management.
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Task 1.2. Consortium meetings: Arrangement of required resources for project meetings and teleconferences.
Task 1.3. Coordination of technical and financial reports (progress and final reports): Preparing and
managing, with the support of the members of the project, the reports, documents and project results and in
particular documents required by the AAL or its representatives.
Task 1.4. Quality assurance and risk management: Quality control on development and implementations by
constantly contrasting results with project specifications. Recovery activities. Project failures have been
considered in the Risk Management tables
Role of partners:
 All partners: All partners are involved in the management and project monitoring
Deliverables of the WP:
 D1.2c Yearly Project Report (M36)
Table 3. Summary of “WP1 – Project management”
During the reported period the coordinating person changed on 22/10/2015 from Juan Luis Carús to Sonia
García. The contact persons of the project are now Sonia García and Fidel Díez.
Two face-to-face meetings were held:


Fourth consortium meeting (June 2015, Germany)



Final consortium meeting (May 2016, Spain)

Fourth consortium meeting
The fourth consortium meeting took place on the 2nd and 3rd of June 2015 in Munich (Germany), just after
the technical work-packages were finished. It was hosted by INNO. This meeting was useful because the
partners focused on the discussion of the integration of all of the work that had been developed and then the
test procedure and other topics were also discussed. In addition, during this face-to-face meeting an
AAL2Business workshop was held. In this session, a coach (Johan Groop from the Nordic Health Care
Group) explained and helped the partners to discuss the definition of the business model plan.
A representative person from each partner attended to this meeting, except SKO and SGGPA who were not
able to attend. In Table 4 the attendants to the face-to-face meeting are described and Figure 2 shows a
picture taken during the meeting. In Table 5 the attendants to the AAL2Business workshop are described and
Figure 3 shows a picture taken during the workshop.
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Name
Juan Luis Carús
Sonia García
Marino Costa
Daniel Tantinger
Erik Haßlmeyer
Matthias Struck
Rainer Diebold
Marbod Hasselböck
Jens Schulze
Stefanie Erdt
Esther Zierer
Åke Holmlund
John Waterworth
Lucas Lundström
Arne Viktorsson

Partner
CTIC
CTIC
IZER
IIS
IIS
IIS
2DD
2DD
2DD
IM
IM
UMU
UMU
CHE
CHE

Contact
juanluis.carus@fundacionctic.org
sonia.garcia@fundacionctic.org
mcosta@izertis.com
daniel.tantinger@iis.fraunhofer.de
erik.hasslmeyer@iis.fraunhofer.de
matthias.struck@iis.fraunhofer.de
rd@2d-datarecording.com
hasselboeck@2d-datarecording.com
js@2d-datarecording.com
se@innovationsmanufaktur.com
ez@innovationsmanufaktur.com
holm@informatik.umu.se
jwworth@informatik.umu.se
lucas.lundstrom@checkup.se
arne.viktorsson@ checkup.se

Table 4. List of attendants to the fourth consortium meeting

Figure 2. Picture taken during the fourth consortium meeting
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Name
Juan Luis Carús
Sonia García
Marino Costa
Daniel Tantinger
Rainer Diebold
Stefanie Erdt
Esther Zierer
Åke Holmlund
John Waterworth
Lucas Lundström
Arne Viktorsson

Partner
CTIC
CTIC
IZER
IIS
2DD
IM
IM
UMU
UMU
CHE
CHE

Contact
juanluis.carus@fundacionctic.org
sonia.garcia@fundacionctic.org
mcosta@izertis.com
daniel.tantinger@iis.fraunhofer.de
rd@2d-datarecording.com
se@innovationsmanufaktur.com
ez@innovationsmanufaktur.com
holm@informatik.umu.se
jwworth@informatik.umu.se
lucas.lundstrom@checkup.se
arne.viktorsson@ checkup.se

Table 5. List of attendants to the AAL2Business workshop

Figure 3. Picture taken during the AAL2Business workshop
Final consortium meeting
The fifth and final consortium meeting took place on the 11th of May 2016 in Gijón (Spain) and it was
hosted by CTIC. This meeting was useful for the partners mainly to talk about the business model proposed
and to discuss the future of the project. The trials results and the pending deliverables to finish the project
were also discussed.
All the partners (except SKO) attended to this meeting. The attendants to the final face-to-face meeting are
described in Table 6 and Figure 4 shows two pictures taken during the meeting.
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Name
Sonia García
Ángel Retamar
Sarai González
Erik Haßlmeyer
Robert Koch
Rainer Diebold
Stefanie Erdt
Åke Holmlund
Johan Olsson
Arne Viktorsson
Lucía Sáenz de Santa María
Gloria Ordóñez
José Gutiérrez
Montse Martínez
José Manuel Díaz

Partner
CTIC
CTIC
IZER
IIS
IIS
2DD
IM
UMU
CHE
CHE
SGGPA
SGGPA
SGGPA
OVIDA
OVIDA

Contact
sonia.garcia@fundacionctic.org
angel.retamar@fundacionctic.org
sarai.gonzalez@izertis.com
erik.hasslmeyer@iis.fraunhofer.de
robert.koch2@iis.fraunhofer.de
rd@2d-datarecording.com
se@innovationsmanufaktur.com
holm@informatik.umu.se
johan.olsson@checkup.se
arne.viktorsson@checkup.se
eapshmn@gmail.com
eapshmn@gmail.com
pepe.gutierrez@telefonica.net
terapeutas@ovida.es
terapeutas@ovida.es

Table 6. List of attendants to the final consortium meeting

Figure 4. Pictures taken during the final consortium meeting
Follow-up meetings
During the reported period, twenty-three teleconferences have been held by the consortium to discuss all
issues related to the project (see dates on Table 7). CTIC, as coordinator, managed all the follow-up meetings
sending reminders to all the partners, designing the agenda, taking minutes and sending the minutes after the
meeting to the general mailing list.
Date
1

17/06/2015

2
3

08/07/2015

4

05/08/2015

5

26/08/2015

6

09/09/2015

7

30/09/2015

22/07/2015
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8

14/10/2015

9

28/10/2015

10
11

11/11/2015
25/11/2015

12

02/12/2015

13

16/12/2015

14
15

13/01/2016

16

10/02/2016

17

24/02/2016

18

09/03/2016

19

23/03/2016

20

06/04/2016

21

20/04/2016

22
23

04/05/2016

27/01/2016

25/05/2016

Table 7. Follow-up meeting held by teleconference
The annual progress report was sent to the CMU on 26/02/2015 by CTIC with all the technical and financial
information gathered from all the partners involved in the project.

WP6 – Integration and field trials

2.2

Table 8 shows the summary of the WP6 started in June 2015 and that finished in May 2016.
During the reporting period, CTIC led Task 6.1 and integrated all the different elements of ELF@Home into
the fitness-box (bio-medical platform, wearable activity sensor and Intelligent Service Platform).
Nevertheless, although at the end of the task a functional prototype was created, it could not be tested then in
the real environment because it would need a server in Sweden that was not ready. CHE was responsible of
installing all the backend architecture on a server in their company (because Swedish law states that health
data cannot be stored outside Sweden). They had purchased a new server and there were some problems in
the shipping and the configuration, so the tests in real-conditions were delayed. As a result, the partners
agreed on extending the integration issues to all the duration of WP6, because some changes would surely
have to be made during the initial tests.
In addition, there were several configuration problems when trying to deploy the backend architecture
developed by IZER on the new server bought by CHE but finally it was all solved. Then, the partners spent
some time testing the complete platform in order to be sure that all was ready before beginning the user
trials. This phase took more time than was planned mainly because:


The EUPE was tested in real conditions, so to test if the defined events (such as upgrading the
exercises level) were created at the correct moment took a whole week.



Some bugs were found in the Fitness-box application so CTIC had to correct them.



The caregiver interface (which was needed for the partners to create the “fake” users to do the early
tests) had several problems that took a lot of time to be solved by IZER.

Finally, when all these issues were solved, the field trials were able to start.
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Task 6.2 was executed on time and in D6.2 the specification of the trial set-up, the methodology and the
variables to collect were defined. This task and deliverable was led by CTIC with the collaboration of UMU.
As a consequence of the several unexpected problems that happened during the deployment of the system
and the bugs found by the partners during the initial tests, Task 6.3, Task 6.4 and Task 6.5 were a bit
delayed.
In Task 6.3 UMU and SGGPA decided the planning of the trials, defining where to install the equipment,
and the users who were going to take part in the field trials. The trials started on March 2016 and Task 6.4
and Task 6.5 were being executed as the same time as the users were using the equipment, in order to have
more time for the trials. The deliverable D6.3, led by UMU, explains all the issues and results of the field
tests.
As a conclusion, during the development of WP6 some unexpected problems appeared, affecting the internal
distribution of work during WP6 but as all of the tasks were part of the same WP, the partners did not have
problems to adapt their work to the new necessities. And finally, all the work that was planned for WP6 was
done; the only difference is that the partners would have liked to have more time for the final user trials.
WP number
WP title
Leader
Participants

M25 – M36
6
WP duration:
Integration and field trials
CTIC
CTIC, IZER, SGGPA, UMU, CHE, SKO, IIS, INNO, 2DD

Objectives of the WP
A field trial in a real scenario is defined in the scope of this project in order to validate the proposed solution.
Partners involved in the project cover the whole chain of value, not only from the technical point of view
(involving research organizations and infrastructure & service providers), but also end-user entities (primary,
secondary and tertiary).
Description of work
Task 6.1. Assembly of components and early technical tests: the objective of this task is to integrate all the
technical components and to do an early user validation.
Task 6.2. Specification of trials and user selection: definition of the trial set-up, the variables to be collected,
the methodology used to collect user impressions and the selection of a representative set of users.
Task 6.3. Set-up and management of the trial: The objective of this task is to provide to users the necessary
equipment to take part in the evaluation. This objective includes the installation and configuration of the
required equipment and the user support.
Task 6.4. Data collection and analysis: After the experimental field trial, participants will be interviewed
about the difficulties they encountered during the trip in terms of hardware/software, the improvements that
could be implemented and would help them improve their use of the equipment, the improvements in the
ergonomic of the hardware, the functions provided by the software, and the eventual malfunctions of the
software they experienced.
Task 6.5. Validation and evaluation of results. Improvements and learnt lessons: Using the conclusions of the
data analysis the necessary improvements will be proposed and implemented if possible.
Role of partners:
 CTIC: Work package coordination
 SGGPA: T6.2, T6.3
 UMU, CTIC: T6.4, T6.5
 CTIC, IZER, CHE, IIS, 2DD: T6.1, T6.3
Deliverables of the WP:
 D6.1 ELF@Home integrated prototype (M27)
 D6.2. Trial definition report (M29)
 D6.3. Trial result report (M36)
Table 8. Summary of “WP6 – Integration and field trials” for the reported period
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WP7 – Dissemination and exploitation

2.3

Table 9 shows the summary of WP7 according to the DoW for the reported period. WP7 spans from the start
to the end of the project and it is executed during all the lifetime of the project to disseminate all the results
of the project and develop a useful business plan.
The webpage of the project was used during the reported period to upload news about the project and all the
public deliverables. All the dissemination and exploitation activities of the third project year are reported and
described in detail in the public deliverable D7.2.c.
The final version of the Business and Exploitation Plan (D7.3.b) was released on 31/05/2016. It identifies the
potential role of each partner and also several business and exploitation features have been analysed (such as
opportunities, risks, market and competition, financial planning…).

WP number
WP title
Leader
Participants

M1 – M36
7
WP duration:
Dissemination and exploitation
INNO
INNO, CTIC, IZER, SGGPA, UMU, CHE, SKO, IIS, 2DD

Objectives of the WP
The objectives of this work package are:
 To coordinate and carry out dissemination of project results. The aim is to promote and empower the
dissemination, transfer, assessment and adoption of the project results to the target audience and
stakeholders.
 Development of the business plan. The plan will cover key product achievements as well as the
identification of target markets and potential target customers for the partners. The aim is to
maximise project impact and exploitation opportunities.
Description of work
Task 7.2. Diffusion and dissemination of project results: This task will define a dissemination and diffusion
plan with conferences, seminars and events in order to send scientific and technical contributions.
Task 7.3. Development of business and exploitation plans: Development of the business plan specifying the
customers to be addressed and the service model to be implemented mainly by consortium business
members.
Role of partners:
 INNO: Work package coordination
 IZER, EXP, 2DD, INNO: Business and exploitation plans (T7.3)
 CTIC, UMU, IIS: Diffusion and dissemination of results (T7.2)
 SKO: Contribution to business plan as a public administration (T7.3)
Deliverables of the WP:
 D7.2.c. Scientific and technical contributions in conferences and seminars (M36)
 D7.3.b. Business and exploitation plan (M36)
 D7.4. Final project meeting involving all the stakeholders (M36)
Table 9. Summary of “WP7 – Dissemination and exploitation” for the reported period
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3

Conclusions

This yearly report describes all the work carried out during the third year of the ELF@Home project (from
1st June 2015 to 31st May 2016).
The project has finished in line with the valid description of the work sent to the CMU on 2013/08/16 and
amended on 2015/01/09 with the change of partner from EXP to CHE. Several unexpected problems
happened during the development of WP6, but finally all the proposed work was finished on time.
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